[-10 PAVING IN CABAZON

08-Riv-10-KP R26.2/R40.6  WEEK OF 7-11-04

EASTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work  |Night
7/11/04| 1700 7/12/04 1645 EB Ramps at Verbenia Ave On & Off Ramps |Electrical Work Day & Night
7/11/04| 2000 7/12/04 1945 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/11/04| 2000 7/12/04 1945 EB Ramps at Apache Trall On & Off Ramps |Electrical Work Day & Night
7/11/04| 2000 7/12/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/11/04 2000 7/12/04 500 San Gorgonio Wash Junction with 111 #1 Place K-Rail Night
7/11/04 2000 7/12/04 500 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Night
7/12/04 615 7/12/04 1745 San Gorgonio Wash Junction with 111 #1 Place K-Ralil Day
7/12/04| 1700 7/13/04 1645 EB Ramps at Verbenia Ave On & Off Ramps |Electrical Work Day & Night
7/12/04| 2000 7/13/04 1945 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/12/04| 2000 7/13/04 1945 EB Ramps at Apache Trall On & Off Ramps |Electrical Work Day & Night
7/12/04| 2000 7/13/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work Day & Night
7/12/04 2000 7/13/04 500 San Gorgonio Wash Junction with 111 #1 Place K-Rail Night
7/12/04 2000 7/13/04 500 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Night
7/13/04 615 7/13/04 1745 San Gorgonio Wash Junction with 111 #1 Place K-Ralil Day
7/13/04| 1700 7/14/04 1645 EB Ramps at Verbenia Ave On & Off Ramps |Electrical Work Day & Night
7/13/04| 2000 7/14/04 1945 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/13/04| 2000 7/14/04 1945 EB Ramps at Apache Tralil On & Off Ramps |Electrical Work Day & Night
7/13/04 2000 7/14/04 1945 EB Ramps at Main St On & Off Ramps |Electrical Work Day & Night
7/13/04 2000 7/14/04 500 San Gorgonio Wash Junction with 111 #1 Place K-Rail Night
7/13/04 2000 7/14/04 500 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Night
7/14/04 615 7/14/04 1745 San Gorgonio Wash Junction with 111 #1 Place K-Ralil Day
7/14/04| 1700 7/15/04 1645 EB Ramps at Verbenia Ave On & Off Ramps |Electrical Work Day & Night
7/14/04 2000 7/15/04 1945 EB Ramps at Fields Rd On & Off Ramps |Electrical Work Day & Night
7/14/04| 2000 7/15/04 1945 EB Ramps at Apache Tralil On & Off Ramps |Electrical Work Day & Night
7/14/04 2000 7/15/04 1945 EB Ramps at Main St On & Off Ramps |Electrical Work Day & Night
7/14/04 2000 7/15/04 500 San Gorgonio Wash Junction with 111 #1 Place K-Rail Night
7/14/04 2000 7/15/04 500 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Night
7/15/04 615 7/15/04 1745 San Gorgonio Wash Junction with 111 #1 Place K-Ralil Day
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[-10 PAVING IN CABAZON

08-Riv-10-KP R26.2/R40.6  WEEK OF 7-11-04

EASTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work  |Night
7/15/04| 1700 7/16/04 1400 EB Ramps at Verbenia Ave On & Off Ramps |Electrical Work Day & Night
7/15/04| 2000 7/16/04 1400 EB Ramps at Apache Tralil On & Off Ramps Electrical Work Day & Night
7/15/04 2000 7/16/04 1400 EB Ramps at Main St On & Off Ramps |Electrical Work Day & Night
7/15/04 2000 7/16/04 500 San Gorgonio Wash Junction with 111 #1 Place K-Rail Night
7/15/04 2000 7/16/04 500 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Night
7/16/04 615 7/16/04 1400 San Gorgonio Wash Junction with 111 #1 Place K-Rail Day
7/16/04) 2100 7/17/04 600 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Night
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[-10 PAVING IN CABAZON

08-Riv-10-KP R26.2/R40.6  WEEK OF 7-11-04

WESTBOUND:

Start Start End End Day or
Date Time Date Time From To Lanes Closed Type of Work  |Night
7/11/04| 1700 7/12/04 1645 WB Ramps at Fields Rd On & Off Ramps AC Grinding Day & Night
7/11/04| 1700 7/12/04 1645 WB Ramps at Apache Trail On & Off Ramps AC Grinding Day & Night
7/11/041 1700 7/12/04| 1645 WB Ramps at Main St On & Off Ramps AC Grinding Day & Night
7/11/04| 1700 7/12/04 1645 WB Ramps at Verbenia Ave On & Off Ramps Sign Installation Day & Night
7/11/04| 1700 7/12/04 1645 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Day & Night
7/12/04| 1700 7/13/04 1645 WB Ramps at Fields Rd On & Off Ramps AC Grinding Day & Night
7/12/04 1700 7/13/04 1645 WB Ramps at Apache Trail On & Off Ramps AC Grinding Day & Night
7/12/041 1700 7/13/04| 1645 WB Ramps at Main St On & Off Ramps AC Grinding Day & Night
7/12/04| 1700 7/13/04 1645 WB Ramps at Verbenia Ave On & Off Ramps Sign Installation Day & Night
7/12/04 1700 7/13/04 1630 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Day & Night
7/13/04| 1700 7/14/04 1645 WB Ramps at Fields Rd On & Off Ramps AC Grinding Day & Night
7/13/04 1700 7/14/04 1645 WB Ramps at Apache Trail On & Off Ramps AC Grinding Day & Night
7/13/041 1700 7/14/04| 1645 WB Ramps at Main St On & Off Ramps AC Grinding Day & Night
7/13/04 1700 7/14/04 1645 WB Ramps at Verbenia Ave On & Off Ramps |Sign Installation Day & Night
7/13/04 1700 7/14/04 1630 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Day & Night
7/14/04 1700 7/15/04) 1645 WB Ramps at Fields Rd On & Off Ramps AC Grinding Day & Night
7/14/04 1700 7/15/04 1645 WB Ramps at Apache Trail On & Off Ramps AC Grinding Day & Night
7/14/04| 1700 7/15/04| 1645 WB Ramps at Main St On & Off Ramps |AC Grinding Day & Night
7/14/04 1700 7/15/04 1645 WB Ramps at Verbenia Ave On & Off Ramps |Sign Installation Day & Night
7/14/04 1700 7/15/04 1630 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Day & Night
7/15/04 1700 7/16/04 1400 WB Ramps at Fields Rd On & Off Ramps AC Grinding Day & Night
7/15/04 1700 7/16/04 1400 WB Ramps at Apache Trail On & Off Ramps AC Grinding Day & Night
7/15/041 1700 7/16/04| 1400 WB Ramps at Main St On & Off Ramps AC Grinding Day & Night
7/15/04 1700 7/16/04 1400 WB Ramps at Verbenia Ave On & Off Ramps |Sign Installation Day & Night
7/15/04 1700 7/16/04 1400 San Gorgonio Wash Junction with 111 #2, #3, #4 Bridge Work Day & Night
7/16/04 2100 7/17/04 800 San Gorgonio Wash Junction with 111 #1, #2, #3 Bridge Work Night
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